



Central Lancashire

Local Development Scheme

February 2019- June 2022

Prepared jointly by Preston, South Ribble and Chorley Councils



Preston
City Council

Chorley
Council



CITY DEAL
Preston, South Ribble & Lancashire

Central Lancashire Local Development Scheme 2019- June 2022

Introduction

This document is a joint Local Development Scheme (LDS) prepared by Preston City Council, South Ribble Borough Council and Chorley Council to identify what the councils are going to do over the next three years to prepare new and revised planning policy which will form part of the Development Plan. The Development Plan can include Local Plans and Neighbourhood Plans.

Every local planning authority in England has to prepare a Local Plan, which includes all of the local planning policies for that area, and any planning applications have to be decided in line with it unless material considerations indicate otherwise. The purpose of the LDS is to identify new and revised planning policy the Councils are preparing to form the Local Plan. Under planning regulations, the Councils are required to regularly update this document and post it on their respective websites.

The LDS is produced jointly to reflect the joint working between the three authorities, specifically the existing Core Strategy adopted in 2012 and the commitment to undertake a review of the Core Strategy and three Local Plans, in order to produce a single Central Lancashire Local Plan. There will be allocation plans and maps prepared for each local authority area as part of this work.

The three Councils of Preston, South Ribble and Chorley have reached a consensus that the Joint Core Strategy and the individual local plans require a review of the policies and each has taken a formal decision to commence this work, working collaboratively to produce a single Plan. As this is a review, with commonalities across the three areas operating as a single housing market area and functioning economic area, it is not envisaged to be as comprehensive as starting the entire process from the beginning.

This document describes the programme for the review of the Local Plan which will include a comprehensive review of the existing development plan policies, refreshing the required evidence base, inviting a call for sites and producing a draft publication plan for consultation ahead of an examination in public for adoption.

Within the area, there is joint working with the Central Lancashire authorities (made up of Preston South Ribble and Chorley Councils). This work has included the adoption of a joint Central Lancashire Core Strategy in July 2012 as well as individual local plans containing development management policies which were adopted in 2015.

Purpose of the Document

This document covers the three year period between Feb2019 and March 2022 . It supersedes the previous LDS's which have been operating separately in the three authorities.

The Local Development Scheme includes the following information:

- ▶ Details of the high level programme for the undertaking of a review of the existing statutory development plan including the Central Lancashire Core Strategy, Chorley Local Plan, South Ribble Local Plan and Preston Local Plan.

- ▶ Details of the evidence currently under commission and to be commissioned in order to inform the preparation of the new Local Plan.
- ▶ Information about the resources available, within Central Lancashire, for preparing the Local Plan.
- ▶ The risks associated with situations that might arise that could adversely impact on the achievement of the work programme set out in the LDS and how these risks are to be managed

Current Development Plan

Central Lancashire Core Strategy

The Central Lancashire Core Strategy adopted in July 2012, is the strategic document of the plan and covers all three Central Lancashire authority areas – Preston City, South Ribble Borough and Chorley. and. It sets the overall strategic vision for the area, including issues such as setting housing requirements and principles for infrastructure.

Local Plan

Each Central Lancashire authority worked in partnership to produce a separate Local Plan, adopted in July 2015. The Local Plans set out development management policies, and allocate or protect land for specific uses, such as housing, employment or greenspace.

Neighbourhood Plans

- **The Inner East Preston Neighbourhood Plan**, prepared by the local neighbourhood forum with the support of the city council, forms part of the development plan and was made in April 2015.
- **The Broughton-in-Amounderness Neighbourhood Plan**, prepared by the Broughton Parish Council with the support of Preston City Council, which became part of the development plan in December 2018.

Other Documents

Statement of Community Involvement

Chorley Council's Statement of Community Involvement was adopted in September 2014.

- This is being updated and will be adopted in March 2019

South Ribble Council's Statement of Community Involvement was adopted in December 2013

- This is being updated and will be adopted in May 2019

Preston City Councils' Statement of Community Involvement was adopted in April 2018

Supplementary Planning Documents

Supplementary Planning Documents (SPDs) offer local planning authorities the opportunity to add guidance on specific policy areas. The purpose of SPDs is to provide guidance on the interpretation and implementation of relevant planning policies, particularly those in the Central Lancashire Core Strategy. The following Central Lancashire SPDs have been adopted:

- Affordable Housing – Oct 2012
- Controlling Re-Use of Employment Premises – Oct 2012
- Rural Development – Oct 2012

- Design Guide – Oct 2012
- Access to Healthy Food* – Oct 2012
- Open Space, Sport and Recreation – Sept 2013
- Biodiversity and Nature Conservation SPD – July 2015
- Employment Skills SPD – Sept 2017

*The Access to Healthy Food SPD was adopted in October 2012, however, after consideration at the Chorley and South Ribble Local Plan Examinations, the SPD and proposed Local Plan policy with their references to a 400m exclusion zones was not considered robust and the SPD has been suspended (in Chorley and South Ribble) pending a review which will inform whether it is revised or withdrawn and reviewed alongside the requirements of the new Local Plan.

Resources

The three councils are working as a partnership to undertake a review of the Local Plan and therefore are jointly resourcing a central team to undertake the work. Additionally, a bid to MHCLG for Planning and Housing Delivery Grant has been successful which will contribute to the resources required.

The following in-house resources will be made available in a central team:

- 1 x Local Plan Coordinator (Planning Manager)
- 2 x Planning Policy Officers
- 1 x Technical Officer
- 1 x Local Plan Programme officer

This team will be complemented by the substantive posts at each respective council as required. In addition, joint working between the Central Lancashire teams is coordinated through a Central Lancashire officer working group. There is also a Joint Advisory Committee made up of members from the three Central Lancashire authorities and Lancashire County Council.

The Planning Policy teams can draw on additional resources from other teams within each council for expertise on areas such as:

- Housing
- Neighbourhood Management
- Environmental Health
- Economic Development
- Property Services
- Parks
- Corporate Policy

Lancashire County Council has responsibilities for:

- Transport and highways
- Minerals and waste
- Cross-boundary issues
- Health
- Education

Consultants are engaged on specific projects where there is a lack of expertise or capacity in-house, for example the production of evidence base studies such as the Open Space Sports and Recreational Assessment and Retail Study.

Risk Assessment of Delivering LDS Programme

In preparing the LDS, the main risks to programme slippage are:

- **Staff capacity/Turnover/Absence** – This potential problem has been mitigated by the creation of a central team with responsibility for production of the Local Plan. There is a risk that recruitment of the officers will be problematic due to a general lack of planning officers in the market however contingency plans are in place to improve the offer if required. Also the Central Lancashire authorities have established good working relationships with consultants with a view to employing them from time to time, subject to mutual agreement and financial arrangements.
- **Political Delay** – The potential for delays due to the political decision-making process is increased by the requirement for joint/aligned documents to be approved by the relevant decision-making structure of each Central Lancashire authority. This has been mitigated by involving Members from all three authorities in a Joint Advisory Committee informed by member working groups in each district authority enabling Members to be fully involved at an early stage.
- **Joint Working** – Although there are considerable benefits in joint working, there are risks in terms of programming work and political decision making. The three authorities are minimising this risk through a memorandum of understanding.
- **‘Soundness’ of Local Plan** – Joint and independent working, this risk will be minimised by liaising closely with relevant partners and agencies, neighbouring authorities and having regard to the soundness toolkit and procedural implications.
- **Changing Legislation** – The risk of changing legislation during the preparation of the Local Plan is a challenge. This impact will be minimised by attending events, liaising with the relevant Government department, keeping up-to-date with new policy and legislation and assessing how this may impact on the Local Plan. This is largely out of the authority's control.
- **Finance/Resource Availability** – Finance and resource availability will be a significant challenge in the forthcoming years. This will need to be considered by the authorities and assessed on an annual basis. The risk of lack of finance has been mitigated by advance budgeting and joint working savings and the successful Government award of Planning Delivery Funding for two years.

Programme for Review of Central Lancashire Local Plan

Table of Key Stages of Local Plan Preparation

Key Stage	Description	Timescale
Stage One Issues and Options (Regulation 18- statutory Consultation)	Consultation process involving engagement of all stakeholders, statutory (UU, EA, HE etc.) and non-statutory including public bodies, members of the public, developers etc. This will include publication of the initial tranche of sites suggested for development.	Expected Summer 2019 Consultation Period July 2019-September 2019
Stage two Preferred Options (Regulation 18)	Following Issues and Options Consultation, further detailed consideration of the sites will be undertaken looking at consultation responses and review of existing policies and drafting of the new Local Plan policies will be undertaken. This will conclude with a 'Preferred Options' draft Local Plan being published for consultation.	Expected Spring 2020 Consultation Period March 2020 to May 2020
Stage Three Publication Draft (Regulation 19)	The new draft Local Plan, the Integrated Appraisal and statement of consultation along with any topic papers and	Expected early 2021. Consultation Period January 2021 to March 2021
Stage four Submission Stage	Collation of final responses to the publication stage and submission to the Planning Inspectorate ahead of the examination in public.	Submission to the Planning Inspectorate expected May 2021
Adoption	This will follow the examination in public which is expected to last between 6 and 12 months. The length of time depends on the representations made and the extent to which the Inspector requires further work to be undertaken and/or modifications to the draft plan.	Expected by June 2022

Evidence to support this Review

- Retail & Leisure Study
- Open Space, Sport and Recreational Assessment
- Central Lancashire Highways & Transport Strategy (to Include Walking and Cycling)
- Local Plan Viability Assessment
- Employment
- Flood Risk/Drainage
- Transport Study
- Gypsy and Traveller and Travelling Showpeople Accommodation Assessment

Other Local Plan Documents

- Chorley Statement of Community Involvement – This has been updated and will be adopted in March 2019
- South Ribble Statement of Community Involvement - This is being updated and will be adopted in May 2019

Monitoring and Review

Each authority monitors the delivery of the Local Plan including policy achievement, targets and milestones such as housing land availability and housing delivery. The annual monitoring reports review document preparation progress over the preceding year compared to the targets and milestones set out by the authorities in the LDS.

The latest monitoring reports for each of the councils can be viewed at each of the authorities' websites:

Preston

<https://www.preston.gov.uk/yourservices/planning/planning-policy/monitoring/>

South Ribble

<https://www.southribble.gov.uk/content/planning-monitoring-and-evidence-1>

Chorley

<http://chorley.gov.uk/Documents/Planning/Planning%20Policy/FINAL%20Chorley%20Local%20Plan%20Authority%20Monitoring%20Report%202017.pdf>